COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 02/19/2007

ESTIMATE SUMMARY 14:14:04
CONTID: C15515R ESTIMATE NO: 0005 PROG SPEC YR:2005
PCN: 15515R-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 82.0 DAYS TIME ALLOW: 82 WORK DAYS
SH 7, Lyons to Raymond PERCENT TIME: 100.00 ORIG TIME ALLOW: 60 WORK DAYS
PROJECT NO: STA 0072-016
SH 7, Lyons to Raymond
NAME OF ROAD: 007A
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
AGGREGATE INDUSTRIES - WCR, INC. PAY PERIOD ENDING 12/08/2006 DATE TIME STARTED 06/18/2006
1707 COLE BOULEVARD SUITE 100 DATE LET 05/18/2006 DATE WORK BEGAN
DATE AWARDED 05/25/2006 DATE TIME STOPPED 12/11/2006
DATE CONTRACT EXECUTED 06/13/2006 DATE ACCEPTED 12/11/2006
GOLDEN CO 80401 303/985-1070 DATE NOTICE TO PROCEED 06/18/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,048,301.41 PARTICIPATING $ 4,046,151.41 $ 150,775.19
AWARD PROJECT AMT: $ 4,055,794.53 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.95% TOTAL EARNINGS 4,046,151.41 150,775.19
FUNDS AVAILABLE: $ 2,150.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,046,151.41 150,775.19
TOTAL CLAIMS: $ 0.00 RETAINAGE -60,836.92 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,985,314.49 150,775.19
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,985,314.49 150,775.19
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 150,775.19

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID:

ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00009
0010 202-00010
0015 202-00026
0020 202-00090
0025 202-00200
0030 202-00201
0035 202-00203
0040 202-00204
0045 202-00206
0050 202-00240
0055 202-00810

C15515R
15515R-BID

STA 0072-016

ITEM
DESCRIPTION

TREE TRIMMING

*REMOVAL OF TREE

REMOVAL OF SLOPE AND DITCH PAVING

*REMOVAL OF DELINEATOR

REMOVAL OF SIDEWALK

REMOVAL OF CURB

REMOVAL OF CURB AND GUTTER

REMOVAL OF CURB, GUTTER AND SIDEWALK

REMOVAL OF CONCRETE CURB RAMP

*REMOVAL OF ASPHALT MAT

(PLANING)

*REMOVAL OF GROUND SIGN

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005
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PCN: 15515R-BID ESTIMATE RUN 02/19/2007
PROJECT: STA 0072-016 ESTIMATE NO: 0005 14:14:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 781.000 781.000
LF 0.000 0.00
2.90000 781.000 2,264.90
0065 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
2.00000 2.000 4.00
0070 202-04002 CLEAN CULVERT 1.000 1.000
EACH 0.000 0.00
3,178.00000 1.000 3,178.00
0075 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 426.000 426.000
cY 0.000 0.00
59.00000 426.000 25,134.00
0080 203-01100 PROOF ROLLING 0.000 0.000
HOUR 0.000 0.00
102.00000 0.000 0.00
0085 203-01500 BLADING 11.000 11.000
HOUR 0.000 0.00
120.00000 11.000 1,320.00
0090 208-00020 *SILT FENCE 925.000 925.000
LF 0.000 0.00
2.55000 925.000 2,358.75
0095 208-00050 *STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
167.00000 0.000 0.00
0100 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 60.000 60.000
LF 0.000 0.00
11.90000 60.000 714.00
0105 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 16.000 16.000
EACH 0.000 0.00
166.25000 16.000 2,660.00
0110 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 0.000 0.000
EACH 0.000 0.00

277.50000 0.000 0.00
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PCN: 15515R-BID ESTIMATE RUN 02/19/2007
PROJECT: STA 0072-016 ESTIMATE NO: 0005 14:14:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 3.000 3.000
EACH 0.000 0.00
330.00000 3.000 990.00
0120 210-01200 *RESET END ANCHORAGE 12.000 12.000
EACH 0.000 0.00
163.50000 12.000 1,962.00
0125 210-04010 *ADJUST MANHOLE 6.000 6.000
EACH 0.000 0.00
550.00000 6.000 3,300.00
0130 210-04050 *ADJUST VALVE BOX 9.000 9.000
EACH 0.000 0.00
450.00000 9.000 4,050.00
0135 210-04200 *ADJUST GUARDRAIL 3,130.000 3,130.000
LF 0.000 0.00
1.90000 3,130.000 5,947.00
0140 211-02270 *CEMENT GROUT 607.750 607.750
CF 0.000 0.00
8.85000 607.750 5,378.59
0145 212-00006 *SEEDING (NATIVE) 0.400 0.400
ACRE 0.000 0.00
5,788.50000 0.400 2,315.40
0150 213-00002 *MULCHING (WEED FREE HAY) 0.400 0.400
ACRE 0.000 0.00
4,006.00000 0.400 1,602.40
0155 213-00061 *MULCH TACKIFIER 50.000 50.000
1B 0.000 0.00
6.80000 50.000 340.00
0160 304-06000 AGGREGATE BASE COURSE (CLASS 6) 314.200 314.200
TON 0.000 0.00
16.40000 314.200 5,152.88
0165 304-09000 AGGREGATE BASE COURSE (SPECIAL) 9,500.000 9,500.000
cy 0.000 0.00

26.10000 9,500.000 247,950.00
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PCN: 15515R-BID ESTIMATE RUN 02/19/2007
PROJECT: STA 0072-016 ESTIMATE NO: 0005 14:14:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0167 900-00006  ADDED ITEM (DOLLAR)/ PRICE REDUCTION - OVERWEIGHT -162.000 -162.000
TRUCKS
DOL 0.000 0.00
1.00000 -162.000 -162.00
0170 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 35.860 35.860
TON 0.000 0.00
150.00000 35.860 5,379.00
0175 403-33731 HOT MIX ASPHALT (GRADING S) (75) (PG 58-34) 33,759.540 33,759.540
TON 0.000 0.00
61.00000 33,759.540 2,059,331.94
0180 403-34741 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 17,108.920 17,108.920
TON 0.000 0.00
48.00000 17,108.920 821,228.16
0181 900-00014 ADDED ITEM (LUMP SUM)/ 18" CSP 1.000 1.000
LS 0.000 0.00
2,880.00000 1.000 2,880.00
0183 900-00014 ADDED ITEM (LUMP SUM)/ 24" CSP 1.000 1.000
LS 0.000 0.00
915.32000 1.000 915.32
0185 506-00209 RIPRAP (9 INCH) 0.000 0.000
cy 0.000 0.00
255.00000 0.000 0.00
0190 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 14.180 14.180
TON 0.000 0.00
150.00000 14.180 2,127.00
0195 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 774.000 774.000
LF 0.000 0.00
18.00000 774.000 13,932.00
0200 606-02003 *END ANCHORAGE (NONFLARED) 6.000 6.000
EACH 0.000 0.00
2,235.00000 6.000 13,410.00
0205 608-00000 CONCRETE SIDEWALK 5.000 5.000
sy 0.000 0.00
181.50000 5.000 907.50
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PCN: 15515R-BID ESTIMATE RUN 02/19/2007
PROJECT: STA 0072-016 ESTIMATE NO: 0005 14:14:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 608-00010 CONCRETE CURB RAMP 37.000 37.000
sy 0.000 0.00
204.50000 37.000 7,566.50
0215 608-00015 TRUNCATED DOMES 27.000 27.000
SF 0.000 0.00
68.10000 27.000 1,838.70
0220 609-21900 CURB AND GUTTER TYPE 2 SPECIAL 54.000 54.000
LF 0.000 0.00
200.00000 54.000 10,800.00
0225 609-60011 *CURB TYPE 6 (SECTION M) 2,895.000 2,895.000
LF 0.000 0.00
5.95000 2,895.000 17,225.25
0230 612-00001 *DELINEATOR (TYPE I) 34.000 34.000
EACH 0.000 0.00
23.50000 34.000 799.00
0235 612-00002 *DELINEATOR (TYPE II) 12.000 12.000
EACH 0.000 0.00
24.00000 12.000 288.00
0240 612-00003 *DELINEATOR (TYPE III) 197.000 197.000
EACH 0.000 0.00
25.50000 197.000 5,023.50
0245 614-00011 *SIGN PANEL (CLASS I) 72.000 72.000
SF 0.000 0.00
22.70000 72.000 1,634.40
0250 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 253.000 253.000
LF 0.000 0.00
16.50000 253.000 4,174.50
0255 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 23.000 23.000
EACH 0.000 0.00
111.25000 23.000 2,558.75
0260 614-80391 *RUMBLE STRIP (GRINDING) (ASPHALT) 61,544.000 61,544.000
LF 0.000 0.00
0.12000 61,544.000 7,385.28
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PCN: 15515R-BID ESTIMATE RUN 02/19/2007
PROJECT: STA 0072-016 ESTIMATE NO: 0005 14:14:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0265 615-00050 EMBANKMENT PROTECTOR TYPE 5 6.000 6.000
EACH 0.000 0.00
675.00000 6.000 4,050.00
0270 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
40,860.00000 1.000 40,860.00
0275 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
150,000.00000 1.000 150,000.00
0280 627-00005 *EPOXY PAVEMENT MARKING 967.000 967.000
GAL 0.000 0.00
108.00000 967.000 104,436.00
0285 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 2,574.000 914.000
GAL 1,660.000 56,440.00
34.00000 2,574.000 87,516.00
0290 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 59.000 59.000
(WORD-SYMBOL)
SF 0.000 0.00
18.00000 59.000 1,062.00
0295 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 439.000 439.000
LINE)
SF 0.000 0.00
13.50000 439.000 5,926.50
0300 630-00000 *FLAGGING 5,592.000 5,592.000
HOUR 0.000 0.00
22.00000 5,592.000 123,024.00
0305 630-00001 *PILOT CAR OPERATION 461.500 461.500
HOUR 0.000 0.00
39.00000 461.500 17,998.50
0310 630-00007 *TRAFFIC CONTROL INSPECTION 54.000 54.000
DAY 0.000 0.00
90.00000 54.000 4,860.00
0315 630-00012 *TRAFFIC CONTROL MANAGEMENT 76.000 76.000
DAY 0.000 0.00

510.00000 76.000 38,760.00
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PCN: 15515R-BID ESTIMATE RUN 02/19/2007
PROJECT: STA 0072-016 ESTIMATE NO: 0005 14:14:04

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0320 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 1.000 1.000
EACH 0.000 0.00
80.00000 1.000 80.00
0325 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 52.000 52.000
EACH 0.000 0.00
114.00000 52.000 5,928.00
0330 630-80359 *PORTABLE MESSAGE SIGN PANEL 198.000 198.000
DAY 0.000 0.00
85.00000 198.000 16,830.00
0335 630-80360 *DRUM CHANNELIZING DEVICE 60.000 60.000
EACH 0.000 0.00
28.00000 60.000 1,680.00
0340 630-80380 *TRAFFIC CONE 280.000 280.000
EACH 0.000 0.00
11.00000 280.000 3,080.00
0345 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
L S 0.000 0.00
4,540.00000 1.000 4,540.00
0350 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 94,335.190 0.000
F A 94,335.190 94,335.19
1.00000 94,335.190 94,335.19
0360 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0365 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0370 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00



CONTID: C15515R COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 15515R-BID ESTIMATE RUN 02/19/2007
PROJECT: STA 0072-016 ESTIMATE NO: 0005 14:14:04
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0375 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70035 F/A CAMERA VIDEO DETECTION (INSTALL ONLY) 2,150.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - WORKING TIME -11,850.000 -11,850.000
VIOLATION
DOL 0.000 0.00
1.00000 -11,850.000 -11,850.00

CAT 0200 CURRENT AMT $ 4,027,681.41 $ 150,775.19% 4,025,531.41

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,050.00000 1.000 10,050.00
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
9,410.00000 1.000 9,410.00
0400 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,160.00000 1.000 1,160.00
0405 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 20,620.00 $ 0.00$ 20,620.00

PROJECT TOTAL CURRENT AMT § 4,048,301.41 $ 150,775.19 % 4,046,151.41



